

Untitled Gantt Project

Mar 16, 2025

<http://>

Project manager

Project dates

Feb 19, 2025 - Mar 8, 2025

Completion

100%

Tasks

19

Resources


0

Tasks

2

Name	Begin date	End date
MotorControl System	2/19/25	2/26/25
MotorControl: Suspension	2/19/25	2/21/25
Microcontroller Control of motors	2/24/25	2/25/25
MotorControl: Unit Test	2/25/25	2/26/25
Interface creation	2/26/25	2/26/25
Object Detection	2/25/25	2/27/25
Object detection for ESP32 S3	2/25/25	2/25/25
HTTP Connection to ESP32	2/26/25	2/27/25
Object Detection: Test	2/26/25	2/27/25
Rover Control and Drive System	2/27/25	3/3/25
Integrate OD into Motor Control	2/27/25	2/27/25
Start/Stop Commands	2/28/25	2/28/25
Ultra sonic sensor emergency stop	3/3/25	3/3/25
Sensor Fusion	3/4/25	3/5/25
Hopper Design	2/27/25	2/27/25
Hopper Build	2/28/25	3/3/25
Tests	2/24/25	3/7/25
Update Website	2/20/25	3/7/25
Update Brief	2/19/25	3/7/25

Gantt Chart



Resources Chart

